
Meeting Minutes — Approval

M-026 LDR Report Project Manager Mee ting Minutes
at

2420 Stevens/room 126
Richland, Washington

Meeting Held December 19, 2006
9:30 am to 10:00 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. Signatures denote concurrence with content
only and do not imply agreement or commitments.

Greg SAW Project Manager, DOE-RL
	 Date: IZ1610 r

Not Present
Date:

Woody Russell, Project Manager, DOE-ORP

Z'—,
 ^^jr.!/ a	 Date:	 4-/0

Deborah Singleton, Project Manager, Washington State Department of cology

Contractor Concurrence

f
Anthony Miskho, 4DR Report Coordinator, FH

	 Date:	 L l6 d

Purpose_ Discuss LDR Repo rt related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Actions and Workshop Items



Electronic Distribution:

J. Ayres Ecology
L. Bostic BNI
S. B. Cherry FH
M. S. French DOE-RL
L. L. Fritz FH
M. F. Jarvis DOE-RL
J. D. Guberski CH2M Hill
C. Kennedy WCH
A. G. Miskho FH
P. Miller CH2M Hill
S. L. Moore FH
R. Morrison FH
J. Rugg WCH
W. Russell DOE-ORP
G. L. Simon DOE-RL
D. Singleton Ecology
E. R. Skinnarland Ecology
H. T. Tilden PNNL
E. VanMason Ecology
B. D. Williamson DOE-RL
R. W. Wilson Ecology
D. M. Yasek WCH

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1
M-026 LDR Report Project Manager Meeting

at
2420 Stevens/room 126
Richland, Washington

Meeting Held December 19, 2006
9:30 am to 10:00 am

Meeting Agenda

1. Last meeting minutes

2. Hot topics
• Finalize TPA change request - DOE signed the TPA change request and provided it to

Ecology. Ecology has also signed the changed request and will be formally transmitting it
back to DOE..

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
and updates of ongoing assessments

• T Plant (FH) — Draft assessment report/data gap plan provided to Ecology for review on
9/19/06. To be discussed at T Plant PMM.
241-CX Tank System (FH) — Assessment report drafted and undergoing internal review.
200 Area North (FH) - FH to complete document review and draft assessment report.

• Railcar staging area (FM — FH to complete document review and draft assessment report.
231-Z (F I) - FH to complete document review and draft assessment report.
241-Z-361 (FH) - FH to complete document review and draft assessment report.

• IMUSTs not associated with a building (FH) - FH to complete document review and draft
assessment report.

• 224-B (FH) - Start by end of 4 d' quarter CY2006 (Kick off meeting 12/19/2006). Ecology to
determine if meeting is needed for this assessment.

• 242-BBL (FH) - Start by end of I' quarter CY2007
• 270-W (FM - Start by end of 2nd quarter CY2007

4. Action Item Status (See Attachment 3) —No discussion

5. Neat meeting (date and time): January 16, 2007, 9:30 — 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/room 126
Richland, Washington

Meeting Held December 19, 2006
9:30 am to 10:00 am

Attendance List

Name	 Organization

E. J. Van Mason Ecology
D. G. Singleton Ecology
A. G. Miskho FH
G. L. Sinton RL
S. L. Moore FH
H. T. Tilden PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/room 126
Richland, Washington

Meeting Held December 19, 2006
9:30 am to 10:00 am

Actions and Workshop Items

Action 9 Responsible Description Date Closed

08-2006-01 DOE/Ecology Following completion of the next two storage
assessments, reevaluate need to consolidate
requirements
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